Public Meeting
August 27, 2007

Presentation Agenda

o Description of Existing System
» Recommended'Improvements

» Near Term Improvements
=Greenville Loop Road
=Hewlett’s Creek Relocation
=NHC Junction Box at Bradley Creek

» What to expect - next few months
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1.
2.
3.
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DIRP Improvements (4-6 months)
Interim Improvements (18 months)
System Expansion (3 years)
Additional Rehabilitation (3v years)

Projected Cost: $34 - $42 Million
(Depending on the alternative selected)

Northeast Interceptor Improvements

DIRP Improvements (4-6 months)

Rehabilitate 2,000 LF of 20 FM ) ‘ 2
Replace all air release valves (ARVs)  © ‘-‘f‘tf
Replace repair ARV vaults

Rehabilitate/replace 450 LF 20”
gravity sewer

Replace junction manholes
@ PS 34 & 35

Projected Cost: $1.9 M




Northeast Interceptor Improvements

NEI Interim Improvements (18 mo.)

Interim PS capacity improvements
24” force main relocation (Hewlett’s Creek)

Odor & corresion control system
modifications

Infiltration and inflow reduction program
PS 34 generator
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PS 34 & 35 improvements (electrical) e i‘ e
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Projected Cost: $8.7 M

Northeast Interceptor Improvements

NEI Expansion (3 years)

24”130” Northside force main Ll H@@
Bradley Creek PS expansion | f
Hewlett’s Creek PS improvements

NHC Pump Station 77 improvements

Projected Cost: $20.2 - $27.7 M




Northside Force Main

Northeast Interceptor Improvements »

Future NEI Rehabilitation
(3 %2 years)

» Replace remaining ARV vaults
» Rehab/replace 4,800 LF 20” FM

Projected Cost: $2.1 M




Northeast Interceptor Improvements

Greenville Loop Road Work (DIRP)

Rehabilitate 2,000 LF of 20” FM .
Replace all air release valves (ARVS) "“H‘ ‘ t f@@
Replace/repair ARV vaults . “r =
Rehabilitate/replace 450 LF 20” gravity sewer S

Replace junction manhole @ the Hewlett's
Creek PS

Schedule: Awarded June 19, 2007
Construction Aug. 07 = Nov. 07 |

Contract Amount; $1.8 M

Northeast Interceptor Improvements

Hewlett’'s Creek Relocation

+ Relocation/Replacement of 6,600 LF of 24” Pipe "‘*H“t;@@
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 Schedule: Awarded July 10, 2007 ' r
Construction  Aug.07-Jan. 08 ==

» Contract Amount; $2 M




Hewlett’s Creek Relocation




Municipal Golfi Course Hole # 6




Northeast Interceptor Improvements

Pump Station Improvements

» Replace junction manhole at the
Bradley Creek PS
(Joint project with New Hanover County)

Install Interim Pumps at Bradley Creek and
Hewlett’s Creek

Schedule: Construction  Aug. 07 — Dec. 07

Contract Amount; $1.2 M

Northeast Interceptor Improvements

Efforts to expedite projects

» Off-the-shelf components R{H‘H'@ﬂ
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» Multiple construction crews / shortened
construction periods

» Minimize easement acquisition
— Utilize City/Government property
— Utilize Progress Energy & DOT R/Ws




Northeast Interceptor Improvements

Odor and Corrosion Control
Improvements

» Requires field adjustment ' f
» Periodic odors are anticipated
 Schedule:
NEI field testing Mar. 07 - Nov. 07 &
Eval. City-wide system Nov. 07 — Mar. 08
Design / Const. April 08 — Dec. 08

W) e
» Chemical testing in progress 5§ “,f'f,

Northeast Interceptor Improvements

Work areas for the next few

Greenville Loop Road

Tidal Oaks/Oakmont Subdivision
Independence Blvd. / River Road

Pine Grove Drive

Municipal Golf Course

Mockingbird Lane / Cascade Road

Oleander Drive / Bradley Creek Pump Station i
Hewlett's Creek Pump Station :




Open Excavations

Air Release Valve Vault Retrofits
i\ T
i
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Pipeline Liner Installation

firt

Installation of New Force Main
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Northeast Interceptor Improvements

The next few months — what to

traffic impacts
disturbance / restoration
property access

trash / recycling collection
US mail

Breakout Discussion Groups

Greenville Loop Road
Rehabilitation

Hewlett’s Creek Pipe
Replacement

Northside Force Main
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Thank you for coming!

*** Please leave your Comment Form ***
at the registration table.

Key guestions and answers will be
posted on the city’s website at
www.wilmingtonnc.gov.
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